
 
Commissioners Jail Meeting 

June 25, 2018 8:00 a.m. 
 

 
Present:   Rick Nobbe, Jerome Buening and Mark Koors 

Mr Nobbe asked Chris Grabosky of Maxwell Construction to present the results of the June 21st jail bids. 
Mr Grabosky had emailed the bid tab sheets to the Commissioners and the Council President on June 
24th. He did say there may be some additional costs to this project once construction begins and the soil 
properties are determined. Jail Commander Tony Blodgett explained why alternate #2 addressing the 
180 days of video storage versus the bid package #12 of 90 days of storage is critical as the State 
requires 180 days due to the Indiana Tort Claims process.   There are seven different alternates, but 
without accepting any alternates the total is $19,545,689.  

Mr Grabosky stated each of the fourteen bid package and the accepted bidder’s amount:  

Bid Package #1, General Trades—Bruns- Gutzwiller, Inc,  $2,629,000 

Bid Package #2, Site Work, Paving & Site Concrete—Johannigman,  $1,247,300 

Bid Package #3, Masonry—Bruns-Gutzwiller,  $1,239,000 

Bid Package #4, Steel—JL Walter & Associates,  $793,740 

Bid Package #5, Metal Studs & Drywall,  $825,600 

Bid Package #6, Flooring—Custom Floors of Greensburg, Inc DBA Levensteins,  $89,000 

Bid Package #7, Sprinkler System—FE Murran, Inc Fire Protection,  $205,500 

Bid Package #8, Plumbing—Quality Plumbing & Heating Inc,  $1,593,000 

Bid Package #9, HVAC—Koch Mechanical,  $1,227,000 

Bid Package #10, Electrical—Banta Electrical Contractors, Inc,  $2,227,000 

Bid Package #11, Kitchen Equipment—C & T Design & Equipment Company Inc,  $483,200 

Bid Package #12, Detention Equipment & Security Electronics—Pauly Jail Building Company Inc, 
$6,138,400 

Bid Package #13, Roofing—Kerkan Roofing Inc,  $618,049 

Bid Package #14, Painting—Anthony Anderson Cooperation,  $229,900 

Jeff Lyness of Maxwell Construction told the Commissioners a Greensburg City ordinance does require 
‘curbing’ on the entire parking lot, which was not included in the bids. He did suggest filing for a 
variance, which would add some additional costs, as curbing could hinder law enforcement’s vehicles at 
critical times.  

Mr Grabosky has scheduled meetings with apparent low bidders today through Wednesday. In order to 
move forward, the County Council needs to hold a meeting to approve funds for this project.  

Mr Buening moved to accept the low bidders list in the amount of $19,545,689 of hard construction 
costs as presented by Maxwell Construction and to recommend to the Council to accept and approve 
financing. Mr Koors seconded the motion and Mr Nobbe concurred. 

Mr Koors moved for Council’s consideration for the overall construction costs, which includes 
management fees and other associated costs in the total of $24,295,339 to be considered and approval 
for costs and completion to use for the bond amount. Mr Buening asked if the bond figure could change. 
Mr Koors revised his motion to the total project cost, up to $25,000,000 for issuance of bonds. Mr 
Buening seconded the motion and Mr Nobbe concurred. 

Mr Lyness asked about issuing a ‘notice to proceed’ to Johannigman, site work, on June 29th? Mr Nobbe 
will sign that Friday, June 29th. Mr Grabosky will be opening his office in the Sheriff’s building next week. 

With nothing else to come before the Commissioners, Mr Koors moved to recess, Mr Buening seconded 
and Mr Nobbe concurred. 



The next Commissioners meeting will be July 2nd, 2018 at 8:00 am. 
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